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December 15, 2011 

Mr, David Larey 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201·4987 

Subject: 

Dear David: 

Swan Island Upland Facility 
Quarterly Progress Report 
September 16 through December 15, 2011 
ECSI No. 271 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behaH of the Port of Portland (Port) for the Swan Island 
Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup 
Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective 
July 24, 2006, which includes the following for the reporting period September 16 through 
December 15, 2011 : 

• Actions performed under the VCP Agreement 
• Other actions completed in the reporting period 
• Data generated 
• Problems experienced and resolution 
• Actions scheduled for the next reporting period (December 16, 2011 through 

March 15, 2012) 

Actions Performed Under the VCP Agreement: 

• Informed DEQ of riverbank issues at Operable Unit 3 (OU3) on September 19, 
2011. 

• Submitted the OU3 Proposed Riverbank Sampling Work Plan on October 6, 
2011, received DEQ approval in a letter dated November 9,2011, and 
implemented the Work Plan, 

• DEQ approved the OU2 Proposed Riverbank Sampling Work Plan in a letter 
dated September 19, 2011, The riverbank soil sampling was completed in 
accordance with the Work Plan. 

• Discussed path forward for OU4 with DEQ on October 5,2011 . 
• Discussed status of a" OUs with DEQ on November 9, 2011. 
• Worked on the Source Control Evaluation (SeE) for OU 1. 
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• Worked on the SeE Addendum for OU2. 
• Worked on the NFA package for OU4. 

Other Actions Completed in the Reporting Period: 

• None during the reporting period. 

Data Generated: 

• Final laboratory analytical data for soil from the OU2 riverbank. 
• Draft laboratory analytical data for soil from the OU3 riverbank. 

Problems Experienced and Resolution: 

• None during the reporting period. 

Actions Scheduled for the Next Reporting Period (December 16, 2011 through 
March 15, 2012): 

• Submit the NFA package for OU4. 
• Submit the OU2 SCE addendum, surface soil sampling report, and riverbank soil 

sampling report. 
• Submit the final OU2 Level" Ecological Risk Assessment. 
• Submit the OU3 riverbank soil sampling report. 
• Work on the SCE for OU1. 

Pleme call me at (503) 415-6325 if you have any questions. 

;;kI 
Dwight Leisle 
Environmental Project Manager 

c: Kristine Koch, EPA 
Rich Muza, EPA 
Erik Muller, Pacific Rock Products 
Jessica Hamilton, Port 
Suzanne Barthelmess, Port 
Richard Vinrent, Port 
Michael Pickering, Ash Creek Associates 
Mark Lewis, Formation Environmental 
LWPFile 


